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CCR No. 97-0798A Logged Date 6/12/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) Update DSS L4s (Spec 6)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem
Requirement and/or link modifications are needed for BO validation.

Revision incorporates all reviewed comments by:
Adding the following links: S-DSS-04020 to ASTER-0030#B and ASTER-0740#B, S-DSS-1970 to DADS1235#B.
Deleting the following links: S-DSS-00670 and 00680 from DADS1235#B.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: ‘unverified' for
acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission
essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRSs).

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Michael Hood (signed Bang Nguyen for Mike Hood 6/16/97
Signature Date
Office MO Office Manager (signed) Dat Vu for Farzad Davarya 6/16/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 6/17/97

Signature Date
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